RIA Status Meeting Notes
Subject: PROJECT STATUS

Date: 10/12/2005

Attendees: AL PETER SUSHIL BRIAN

Action ltems:
57 MHZ RFQ

ENDS MACHINED FOR FLANGES
FLANGES ARE NEXT
INSPECTION APPROVAL OF MACHINING PENDING
$2600 QUOTE FOR THE ADDITIONAL MACHINING REQUESTED
RFQ MAYBE COMPLETE THIS WEEK AND SHIPPED TO ANL NEXT
WEEK
IS EAA AREA ALREADY SET UP FOR RECEIVING THE RFQ AND
STEPS TO BE COMPLETED HERE READY FOR START
COLD TEST TO BE STARTED AS SOON AS COVERS ARE READY
VACUUM TECH TO CLEAN THE PARTS OR DONE HERE AT EAA IN
OUR BATH
e SPECIAL PROCEDURES
e SPECIAL WRAP FOR SHIPPING
e ANYTHING NOT KNOWN TO US ABOUT CLEANING
TRAVEL TO CALIFORNIA BRAZE
e TRAVEL PROFILE IN PROGRESS FOR AL
e DALE HAS AUTO TO HOTEL
STATUS OF CRATE FOR SHIPPING CHECKING TODAY
SHIPPING OF RFQ TO CALIFORNIA TO BE ARRANGED BY AL
DRAWINGS TO BE TRANSFERRED TO BRIAN FOR
e HIGH POWER FLANGES
e DRIVE LOOP
e VACUUM FLANGES
e HEIGHT SUPPORT FRAMES
e BOSH TUBING
e TUNER
AMPLIFIER UP AND WORKING AT 20.5 kW of RF



